ASSAM AGRICULTURAL COMPETITIVENESS PROJECT (AACP) **Appendix-3**

PHYSICAL PROGRESS

FORMAT TO BE SUBMITTED ALONG WITH FUND RELEASE PROPOSALS FOR

CIVIL WORKS CONTRACTS FOR ROADS & BRIDGES UNDER RURAL ROAD SUB-COMPONENT/ SCHEME

PCU Sanction Order No.				**Date**		**Physical Progress %**	
Package No:		**Contractor:**					
Contract Price (Rs.)	**Original CP**		**Revised CP**			**% incr. / decr. of OCP**	
Start Date:		**Compl. Date**	**Orig.**		**Rev**		

	Road No		**Road No**		**Road No**		**Road No**	
Particulars	**Name of Road**		**Name of Road**		**Name of Road**		**Name of Road**	
Names								
Length in km								
Number of Bridges								
No. of CDs/ Box Culverts (BC)	**CD**	**BC**	**CD**	**BC**	**CD**	**BC**	**CD**	**BC**

Road Works

Item	Unit	Target	In prog	Completed	Unit	Target Qty	In prog	Completed	Unit	Target	In prog	Completed	Unit	Target Qty	In prog	Completed
Seal Coat	Km															
Premix Carpet	Km															
Surfacing 2	Km															
Surfacing 1	Km															
Gravel Surface (GWC)	Km															
WBM Grade 3	Km															
WBM Grade 2	Km															
WBM Grade 1	Km															
GSB	Km															
Subgrade	Km															
Earthworks	Km															
Pipe culverts	No.															
Slab culverts	No.															

Bridgeworks - Piled / Non Piled- Box Culverts

Rd. No.	Br. Type	Br No	CD/ BC No.	Spans	No. of Piles	Piles compl	Substr (%)	Super-star. (%)	Base	Walls	Deck	W/walls

Total Length of Roads Completed in full (Km.)		**Remarks by Ex. Engr.**
Expenditure on Roads (Rs.) till this FRP		
Total Length of Bridges Completed in full (Rm.)		
Number of Bridges Completed (Nos)		
Expenditure on Bridges (Rs.) till this FRP		
Total Length of CDs Completed in full (Rm.)		
Number of CDs Completed (Nos)		
Expenditure on CDs (Rs.) till this FRP		**Use Addl Sheets as required**

Signature of Supervision Consultants		Comments	Counter Signature of DDO		Counter Signature of HOD	
Date			Date		Date	
Seal			Seal		Seal	